
ID Task Name Start Finish
1 KSC IMPLEMENTATION Thu 07/24/03 Thu 03/11/04
2 Milestones: Sat 11/01/03 Thu 03/11/04
3 ET-120 On Dock at KSC Sat 11/01/03 Sat 11/01/03

4 ET/SRB Mate Mon 01/05/04 Mon 01/05/04

5 ET/Orbiter Mate Tue 02/03/04 Tue 02/03/04

6 Rollout to Pad B Tue 02/10/04 Tue 02/10/04

7 STS-114 Launch Thu 03/11/04 Thu 03/11/04

8 Ground Systems Modifications Thu 07/24/03 Fri 12/12/03
9 Hardware Thu 07/24/03 Mon 12/08/03

10 Software Thu 07/24/03 Fri 12/12/03

11 Procedural Updates Mon 10/13/03 Fri 01/30/04

12 Integrated Testing Tue 01/27/04 Thu 03/11/04
13 Trickle Charge Initiation (VAB) Tue 01/27/04 Tue 01/27/04

14 S0009 Open Loop Test Tue 02/17/04 Tue 02/17/04

15 S0017 Open Loop Test Fri 02/20/04 Fri 02/20/04

16 S0007 Operations Tue 03/09/04 Thu 03/11/04

17 SRB CAMERA IMPLEMENTATION Fri 08/08/03 Mon 11/24/03
18 Procurement Fri 08/08/03 Thu 09/18/03

19 STS-114 Mods and Installation Fri 09/19/03 Wed 11/12/03
20 BI 118R Fri 09/19/03 Wed 10/15/03

21 BI 120L Tue 09/23/03 Wed 11/12/03

22 STS-114 Transfer to GO Tue 11/04/03 Mon 11/24/03
23 BI 118R Tue 11/04/03 Tue 11/04/03

24 BI 120L Mon 11/24/03 Mon 11/24/03

25 NETWORK IMPLEMENTATION & TEST Mon 08/25/03 Thu 03/11/04
26 ET TV RF RE-TEST @ MILA Mon 08/25/03 Fri 08/29/03

27 Microdyne RX DEMO @ MILA Mon 08/25/03 Fri 08/29/03

28 Network ET TV Upgrade Proposal Fri 08/29/03 Mon 09/01/03
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ID Task Name Start Finish
29 ET TV Upgrade Decision Tue 09/02/03 Wed 09/17/03

30 Equipment Purchase Thu 09/18/03 Fri 11/28/03

31 ET TV Upgrade Documentation Mon 11/03/03 Fri 11/28/03

32 Upgrade Installation Mon 12/01/03 Wed 12/31/03

33 MILA ET TV camera RF retest Wed 01/14/04 Thu 01/15/04

34 MILA 5202 TV VAL TEST Fri 01/16/04 Mon 01/19/04

35 ET TV end to end simulation Mon 02/02/04 Tue 02/03/04

36 KSC S0044 Launch SIM W ET TV Mon 02/02/04 Tue 02/03/04

37 KSC S0009 W ET TV RF test Tue 02/17/04 Tue 02/17/04

38 MIL/PDL FREEZE Wed 02/25/04 Wed 02/25/04

39 GN Launch SIM/MIL-WPS UHF SIM Wed 02/25/04 Thu 02/26/04

40 STS TV VAL tests W JSC Mon 03/01/04 Tue 03/02/04

41 KSC S0007 Launch ET TV RF test Tue 03/09/04 Tue 03/09/04

42 STS-114 LAUNCH Thu 03/11/04 Thu 03/11/04

43 SYSTEM INTEGRATION Fri 08/08/03 Thu 03/11/04
44 SRD READY FOR REVIEW Mon 08/11/03 Fri 09/12/03

45 SRD APPROVAL Mon 09/15/03 Wed 10/15/03

46 ENVIRONMENTS Fri 08/08/03 Fri 08/29/03
47 Antennas Thermal Fri 08/08/03 Wed 08/13/03

48 Antennas Airo Mon 08/25/03 Fri 08/29/03

49 Antennas Load Mon 08/25/03 Fri 08/29/03

50 BSM airo plume  on camera lens Mon 08/25/03 Fri 08/29/03

51 BSM Plume Thermal Mon 08/25/03 Fri 08/29/03

52 Communications Mon 09/22/03 Thu 03/11/04
53 Antenna Testing at JSC Mon 09/22/03 Fri 09/26/03

54 Lease Uplink Truck Mon 12/08/03 Mon 03/01/04

55 Integration TEST Tue 03/02/04 Tue 03/09/04

56 STS-114 LAUNCH Thu 03/11/04 Thu 03/11/04
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ID Task Name Start Finish
57 ET CAMERA IMPLEMENTATION Thu 07/24/03 Tue 10/28/03
58 Design and Analysis Thu 07/24/03 Mon 08/11/03

59 TESTING Thu 07/24/03 Fri 09/19/03
60 Electronic Box Thu 07/24/03 Fri 08/08/03

61 Camera Qual/Protoflight Fri 08/08/03 Fri 09/19/03

62 PROCUREMENT Thu 07/24/03 Fri 09/19/03
63 Camera Thu 07/24/03 Fri 09/19/03

64 Shelf Life Items Tue 08/05/03 Tue 08/05/03

65 GFP Hardware Fri 08/08/03 Fri 08/15/03

66 ET-120 RETROFIT Thu 07/24/03 Tue 10/28/03
67 Modification B 420 Thu 07/24/03 Tue 10/21/03

68 Pack and Ship Tue 10/21/03 Fri 10/24/03

69 On-Dock KSC Tue 10/28/03 Tue 10/28/03 10/28
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